
From: Moore, Gary
To: Steve Wilson
Cc: Jonathan Carroll
Bcc: Mueller, Brian; Moran, Gloria; Werner, Robert
Subject: RE: Falcon Refinery
Date: Monday, October 24, 2016 9:48:00 AM

Steve:
 
I wanted to get an update on progress.  As you know I would like these updates on a weekly basis on
Friday.
 
Also, I want you to remember that Tank 7 sludge is at a minimum a K169 Haz Waste and may also
carry some D codes as well.  Also, it will be to your benefit to sample the soil below tank 7 so that if
the soil is contaminated it can be removed and disposed.
 
The items that I have as remaining are:
 

1.       Tank 7:  Disposal of containerized sludge.  Evaluate soil/cushion material under Tank 7.
2.       Tank 13:  Treat/Dispose of Tank 13 liquids
3.       Refinery Piping/Equipment:  Evaluate/Remove any liquids remaining in refinery piping and

equipment
4.       Asbestos Materials:  Evaluate/Remove any remaining asbestos material from site and from

equipment/piping
5.       Draft Final Report for EPA Review and Approval

 
Thanks
Gary Moore
 
From: Steve Wilson [mailto:swilsonwse@gmail.com] 
Sent: Friday, October 14, 2016 1:47 PM
To: Moore, Gary <Moore.Gary@epa.gov>
Cc: Jonathan Carroll <jcarroll@lazarusenergy.com>
Subject: Re: Falcon Refinery
 
Gary
 
 
Tank 7
 
Tank 7 has been cleaned and demo.
All the metal will be removed for scrap by this coming Monday.
We will start profiling the bottoms from tank 7 for disposal.
 
Next week we will obtain samples from tank 13 water and start getting materials together to
start treating the water.
 
We will also be installing the last section of fence to secure the tanks on site,
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As we work on tank 13 water we will also continue to remove any material from piping.
 
Steve
 
On Fri, Oct 14, 2016 at 11:50 AM, Moore, Gary <Moore.Gary@epa.gov> wrote:

Steve:
 
Can you give me an update on the following:
 

·       Tank 7

·       Tank 13

·       Refinery Piping/Equipment Evaluation/Removal

·       Asbestos Evaluation/Removal

·       Final Report Plan.

 
Thanks
 
Gary W. Moore (6SF-ER)
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX  75202-2733
Cell:  214.789.1627
moore.gary@epa.gov
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